WWTU Project Payments

As of June 21, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Qriginal Change Qrders Current Paid To Date | Payment Request Total
SRF PROJECTS:
Northside Regionai Lift Station and Force Mains
City of West Lafayelle (Reimbursements-Greeley,Krohn) | $ 422,158.00 3 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates 3 9,079.00 $ 9,079.00 |
Brown Equipment Co. $ 155,000.00 | § - 3 155,000.00
Jack Doheny Supplies . $ 338,859.00 $  338,859.00
Design: (Greeley & Hansen) 3 344,300.00 1§ 17000003 361,300.00[ % 25,176.00 | § - $ 25,176.00 118.43%
Gonstruction Engineering: {Greeley & Hansen) $ 508,300.00 | $ 19850000 | $ 706,800.00 (3% 621,225.00 | § - 3 621,225.00 87.89%
Canstruction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 (% 2,143,453.00 | % - $  2,143,453.00 76.74%
Consiruclion Retainage: (Stack Yards Bank & Trust) $  238,162.00 | § - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00)! § - §  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 { § 3,822,276.00 | $ - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,00000|%  361,300.00] % 402,699.43 ] 402,699.43 | reimb to City by SRF
Veciren Utility Holdings g 2369073 | & - 23,690.73
Duke Energy § 8,30698 : $ - $ 8,306.98
Husten Electric $ 34,910.00 | § - § 34,910.00
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | § 469,607.14 | § - 3 469,607.14
Sheraton and Falrway Knolls Lift Station Improvements
City of West Lafayetle {Reimbursement-Greeley & Hansen) $ 177,493.00 b 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
City of West Lafayelte (Reimbursement-Bose, McKinney Evans) $ 10,000.00 10,000.00
Bingham Greenebaum Dol $ 3,723.00 3,723.00
Q.W. Krohn & Assoclates $ 13,087.00 b 13,087.00
Bose McKinney & Evans $ 20,000.00 3 20,000.00
Withered Burms, LLP $ 1,850.00 $ 1,850.00
Construction Inspection: (Wessler Engineering) $ 148,000.00 3 148,000.001{ 8 116,677.32 1 § - 3 116,677.32 78.84%
Constructon Engineering: (Greeley & Hansen) $ 308,000.00 $ 308,000.001 % 125,273.00 1 § - $ 125,273.00 40.67%
Construction: {Bowen Engineering) $ 211500000{% 5400000 % 2169000001 % 1,846,728.00 |5 - $  1.846,728.00 85.14%
Construction Retainage: {(Bank of New York Mellon) $ 197,271.00 | § - $ 197,271.00
Vectren Utility Holdings $ 3641400 | § - $ 36,414.00
Wintek Corp - $14,800 request rescinded by City of West Lafayette [ - g - $ -
2014 SRF LOAN $ 2,610,00000{ § 2,553,116.32 | % - $ 2,553,116.32 97.82%
Preliminary Engineering: (Greeley & Hansen) 3 177,500.00 $ 177.500001{ & 177.493.37 | § - 3 177.493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 3 12,835.04 1 % 12,835.04 | § - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 | § - $ 10,000.00
Fiber Construction: {Wintek Corp.) $ 13,600.00 : $ - $ 13,600.00
IMPROVEMENT FUND $ 190,335,04 | $ - $ 190,335.04 | § 213,92841 | $ - $ 213,928.41 | reimb to City by SFR
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WWTU Project Payments

| Asof June 21, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
i Original Change Orders Current Paid To Date | Payment Request Total
i

CAPITAL IMPROVEMENT PLAN PROJECTS:

Wet Weather Facility Improvements (LTCP) 7
Engineering Study: (Wessler & Associates) § 14,200.00 $ 14,200.00 | % 14,200.00 § 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 52,200.00 | $ - $ 52,200.00 100.00%
Permit; (Wessler & Associates) $ 4,000.00 $ 4,000.00 | $ 4567.00 | % - $ 4,667.00 114.18%
Construction: {Layne Heavy Civil, inc.) $ 44351000 (% 12099.35|% 455609353 43546140 | % - $ 435,461.40 95.58%
Construction Retainage: {l.afayette Bank & Trust) $ 20,147 .95 $ 20,147.95

IMPROVEMENT FUND $ 512,910.00 [$ 12,099.35|% 526,009.35]% 526,576.35 - $ 526,576.35

Cumberiand Ave Sanitary Sewer Extension
Pesign Study: {Greetey & Hansen) $ 25,000,00 $ 25,000,001 % 24,035.65 % 24,035.65 96.14%
Preliminary Engineering: {(Greeley & Hansen) $ 187,500.00 | § 124,227.00 | § 3M1,72700 1 & 311,703.73 | § - $ 311,703.73 09.99%
Construction: (DJ McQuestion & Sons) 3 34,110.00 $ 34,110.00 | § 31,610.00 | § - $ 31,610.00 9267% | |

IMPROVEMENT FUND $ 24661000 | $ 124,227001 % 370,837.00 | § 367,349.38 | § - $ 367,345.38
Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,000.00 | § 116,623.99 | $ - 3 116,623.99 100.54%
Conslrugtion: {Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00|% 1.856,849.31 | % - $ 1,856,849.31 94.82%
Construction Retainage: (Huntington Bank) $ 101,450.69 $ 101,450.69
20414 CONSTRUCTION FUND $ 2,074,300.00 | § - $ 2,074,300.00 | $ 2,074,923.99 | § - $  2,074,923.99
Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 3 76.000.00 | § 76,000.00 : § - 5 76.000.00 100.00%
Permit: (Wesseler Engineering)} $ 4,000.00 3 4,000.00 1% 4231.58 1 % - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $ 24,000.00 $ 24,000.00 | $ 2400000 § - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 $ 250,000.00 | $ 165,891.73 1 § - $ 165,891.73 66.36%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.00{ % 1,110.00 : § - $ 1,110.00 2.34%
SCADA Syslem: (Wessler Engineering} 3 62,000.00 $ 62,000.00{ 62,000.00 | § - $ 62,000.00 100.00%
IMPROVEMENT FUND $ 463,400.00 | $ - $ 463,400.00 [  2333,233.31 | § - $ 333,233.31

Construction: (Layne Heavy Civil, inc.) $ 75309000 | $§ 3225548 .3 7853454B|§ 74566343 | § - 3 745,663.43 94.95%
Construction Retainage: (Lafayelle Bank & Trust) $ 39,682.05 3 39,682.06
2014 CONSTRUCTION FUND $ 753,000.00 | $ 3226548 |% 78534548 |% 78534548 | § - $ 785,345.48

€S0 Relief Inte i
Preiiminary Design Report: (Wessler Engineering) $ 52,400.00 3 52,400.001 % 52,400.00 | $ - $ 52,400.00 100.00%
Temp Sewer Flow Montoring: (Wessler Engineering) $ 36,000.00 $ 36,000.001 % 36,000.00 | $ - $ 36,000.00 100.00%
Design & GSC Coordination: (Wessler Engineering) % 1,050,000.00 $ 1,050,000.00F% 1,050,000.00 % - $  1,050,000.00 100.00%
Permit & Geotechnical: (Wessler Engineering) $ 55,000.00 $ 55,000.00 | § 26,93064 | § - b 26,930.64 48.96%
Utility Coordination Sves: {Butler Fairman & Seuferl) $ 77,426.96 3 77,426.96 | § 7192696 1 § - $ 71,926.96 92.90%

IMPROVEMENT FUND $ 1,270,826.96 | $ - $ 1,270,826.96 | $§ 1,237,257.60 | § - $ 1,237,257.60

Bose McKinney & Evans § 80,000.00 | § - $ 80,000.00

O.W. Krohn & Associates $ 21,000.00 5 21,000.00

___{Construction Engineerin 133,764.93 33,764.93
9,751 _

T 2016 CONSTRUCTION FUND $ 20475000001 % - $ 20,475,000.00 [ $ 2,862,764.93 | § 1,369,500.00 | § 4,232,264.93
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